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B O N N E V I L L E  P O W E R  A D M I N I S T R A T I O N

Time Topic Speaker

1 to 1:05 p.m. Welcome, safety moment,introductions
AllieMace
Director of Grid Modernization

1:05to 1:30 p.m. Grid modernizationoverview AllieMace

1:30to 1:45 p.m. FY 2022 and FY2023 spending levels AllieMace

1:45to 2 p.m. Question and answersession AllieMace

AGENDA
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GRID MODERNIZATION ROADMAP
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FY 2018 FY 2020 FY 2021 FY 2023FY 2022FY 2019

Price & Dispatch Analysis (PRADA) (C)

Outage Management System (P)

One BPA Outage (N)

Mission Critical IT ï Architecture (C)

Load & Renewable Forecasting (C)

Energy Trading & Risk Management & MSS Expansion (C)

Mission Critical IT ς Service Management (C)

Mission Critical IT ï Infrastructure (C)

EIM Bid and Base Scheduling (E)

Automated Operations Planning & Reliability Assessment (P)

EIM Testing Program (E)

Short Term Available Transfer Capability (N)

Marketing & Settlements 

System (MSS) (C)

Outage Tracking System (OTS) (P)

Sub-hourly Scheduling on the DC (P)

Data Analytics (P)

Real-time Operations Modernization (P)

EIM Training Program (E)

Metering Review & Update (C)

AGC Modernization (C)

BPA Network Model (P)

Power Services Training Program (C)

EIM Settlements Implementation (E)

EIM Settlements Scoping(E)

Federal Data & Generation Dispatch Modernization (C)

Reliability Coordinator Decision, Planning & Execution (C)

Customer Billing Center Replacement (P)

Legend

E ς EIM Project

C - Critical for EIM

P - Partially Critical for EIM

N - Not Critical for EIM

RAS Automatic Arming (P)

Coordinated Transmission Agreement (CTA) Implementation (P)

VSA/DTC Phase 2 (P)

Agency Metering System (AMS) Replacement (P)

Agency Enterprise Portal (P)

- tǊƻƧŜŎǘǎ ƛƴ άLŘŜƴǘƛŦȅ, Define, LƴǘŜƎǊŀǘŜέ - tǊƻƧŜŎǘǎ ƛƴ άLŘŜƴǘƛŦȅ, Define, LƴǘŜƎǊŀǘŜέ 

Complete

9/ 30/ 2021

11/ 21/ 2021

12/ 31/ 2020

- tǊƻƧŜŎǘǎ ƛƴ ά5ŜƭƛǾŜǊέ- tǊƻƧŜŎǘǎ ƛƴ ά5ŜƭƛǾŜǊέ

Complete

Complete

- Completed Projects - Completed Projects 

Complete

Mission Critical IT ï Integration (C)

12/ 31/ 2020

EIM Real Time Operations (E)

6/ 30/ 2022

Complete

9/ 30/ 2022

Mission Critical IT ï Re-Platforming

POC: GRIDMOD@BPA.GOV
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Complete

Complete

06/ 1/ 2023

9/ 30/ 2023

10/ 1/ 2021

Complete

9/ 30/ 2021

1/ 1/ 2022

- Projects not started - Projects not started 

6/ 30/ 2022

9/ 30/ 2020

9/ 30/ 2021

9/ 27/ 2024

12/ 31/ 2021

12/ 31/ 2022

6/ 30/ 2022

2/ 28/ 2021

6/ 30/ 2022
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PORTFOLIO GOVERNANCE

Grid Modernization/Energy Imbalance Market Subcommittee

Oversee Grid Modernization and EIM project delivery. Decide program scope, 
budget and priority and solve significant risks and issues. 

Chairperson: Director of Grid Modernization

Members: Executives and managers from Power, 
Transmission and Corporate

Stakeholder 
Engagement 

Working Group 

Extended Day 
Ahead Market 

Working Group                                              

EIM 
Implementation 
Sponsor Team

California 
Awareness 

Working Group

Grid 
Modernization 

Portfolio
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PORTFOLIO MANAGEMENT

ÅCreate common understanding of a proposal to address a business opportunity or 
problem. 
ÅEvaluate if there is enough potential value to invest further effort.

Identify

ÅEstablish desired value.

ÅAnalyze impact of change on business in terms of people, process, technology and 
policy.
ÅStart outlining potential business capabilities that may close existing gaps.

Define

ÅPlan and secure resourcing and sequencing of work.

ÅIdentify and validate interdependencies across projects and organizations.Integrate

ÅExecute defined work. 

ÅMeasure success in terms of value delivered to the business. Deliver
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MOBILIZATION STATUS
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Identify Define Integrate Deliver

0% 0%

18%

59%

Complete

23%

AGC Modernization

Agency Enterprise Portal

Agency Metering System 

Replacement

Automated Operations Planning & 

Reliability Assessment

BPA Netw ork Model

Customer Billing Center Replacement

Data Analytics

EIM Bid & Base Scheduling

EIM Real Time Operations

EIM Settlements Implementation

Federal Data & Generation Dispatch 

Modernization

Metering Review  & Update

Mission Critical IT ïInfrastructure

Mission Critical IT ïIntegration

Outage Management System 

Pow er Services Training

RAS Automatic Arming

Reliability Coordinator Decision, 

Planning & Execution

ST Available Transfer Capability 

Sub-Hourly Scheduling on the DC

CTA Implementation

EIM Settlements Scoping

Energy Trading & Risk Management & 
MMS Expansion

Marketing & Settlements System

Mission Critical IT ïArchitecture

Mission Critical IT ïService 

Management

Outage Tracking System 

One BPA Outage

EIM Training Project

EIM Testing Program

Load & Renew able Forecasting

Mission Critical IT ïRe-Platforming

Price & Dispatch Analysis 

Real Time Ops Modernization
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Å Automated Operations Planning and Reliability Assessment

ïEnables automation of case development to enhance and optimize transmission system 
operations.

ïAllows study engineers to perform more studies which can reduce margin in system operating 
limits and allow for more sophisticated analysis.

Å Remedial Action Scheme Automatic Arming

ïAutomates the process of arming the most effective generation required to support the 
transmission capacity needed.

ïReduce frequency and duration of generation arming and drop to minimize impacts to 
customers. 

Å Sub-Hourly Scheduling on the Pacific Direct Current Intertie

ïEliminates manual processes to reduce chance of errors and will allow for BPA to be more 
responsible to customer requests.

AUTOMATION
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B O N N E V I L L E  P O W E R  A D M I N I S T R A T I O N

Å BPA Network Model

ïImproves accuracy of available surplus capacity to market. 

Å Outage Management System

ïImproves data accuracy and speed to enhance BPAôs real-time situational analysis for 

strategic decision-making and to ensure appropriate compliance reporting.

ïAutomates business processes, which will eliminate redundant data entry and the 

potential of human error. 

Å Short-term Available Transfer Capability

ïImproves short-term ATC accuracy and forecasting by automating data inputs and 

outputs and using better commercial modeling assumptions informed by risk tolerance.

IMPROVED ACCURACY
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Å AGC Modernization

ïImprove communication and transparency within BPA and between BPA, neighboring 
balancing authorities and FCRPS plant operators. 

Å Real-Time Operations Modernization

ïProvide clearer visualizations which will allow for more simplified and strategic decision 
making. 

ïDecrease the amount of time to mine data to make operational decisions in order to 
operate the federal power and transmission system closer to its limits while maintaining 
reliability for customers. 

Å Reliability Coordinator Decision, Planning and Execution

ïProvides additional services including forward system (day-ahead and intra-day), 24-hour 
system analysis and look-ahead real-time contingency analysis. 

ENHANCED VISIBILITY
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WESTERN ENERGY IMBALANCE MARKET
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Å BPA anticipates a March 2, 2022, go-live date in the EIM. 

Å BPA initiated five EIM-specific grid modernization projects in FY 2020 that are expected to 

conclude in FY 2022. 

ïEIM Bid and Base Scheduling

ïEIM Real Time Operations

ïEIM Settlements Implementation

ïEIM Testing Program

ïEIM Training Program

Å Further information on BPAôs implementation plan will be shared in stakeholder meetings this 

fall.

EIM READINESS FOR FY 2022
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EIM IMPLEMENTATION

Partially Critical for EIM

ωAgency Enterprise Portal

ωAgency Metering System Replacement

ωAutomated Operations Planning and 
Reliability Assessment

ωBPA Network Model

ωCoordinated Transmission Agreement 
Implementation

ωCustomer Billing Center Replacement

ωData Analytics

ωMCIT Re-platforming

ωOutage Management System

ωOutage Tracking System

ωReal-time Operations Modernization

ωRemedial Action Scheme Automatic 
Arming

ωSub-hourly Scheduling on the DC 
Intertie

Critical for EIM

ωAutomatic Generation Control 
Modernization

ωEnergy Trading and Risk Management 
and MSS Expansion

ωFederal Data and Generation Dispatch 
Modernization

ωLoad and Renewable Forecasting

ωMarketing and Settlements System

ωMCIT Architecture

ωMCIT Infrastructure

ωMCIT Integration

ωMCIT Service Management

ωMetering Review and Update

ωPower Services Training Program

ωPrice and Dispatch Analysis

ωReliability Coordinator Decision, 
Planning and Execution

EIM-Specific Projects

ωEIM Bid and Base Scheduling

ωEIM Real-Time Operations

ωEIM Settlements Implementation

ωEIM Settlements Scoping

ωEIM Testing Program

ωEIM Training Program
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GRID MODERNIZATION IN 

FY 2022 AND 2023
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PORTFOLIO SPENDING

2.1 

12.5 

16.5 
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Grid modernization spending 
In millions of dollars

Actuals Forecast
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B O N N E V I L L E  P O W E R  A D M I N I S T R A T I O N

FY 2022 AND FY 2023 SPENDING

Å BP-22 is last rate period of incremental spending for the Grid Modernization Key Strategic 

Initiative. 

Å Incremental spending remains flat at $25 million, equal to spending levels in BP-18 and BP-

20. 

ïSpending will be split $12.5 million between FY 2022 and FY 2023.

Å Allocation between Power Services and Transmission Services also remains consistent with 

BP-18 and BP-20.

ï35% Power

ï65% Transmission
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B O N N E V I L L E  P O W E R  A D M I N I S T R A T I O N

FY 2022 AND FY 2023 SPENDING
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FY 2022 FY 2023

Mission Critical IT ï Infrastructure (C)

Outage 

Management 

System (P)

Real-time Operations Modernization (P)

Data Analytics 

(P)

Metering Review & Update (C)

AGC Modernization (C)

BPA Network Model (P)

Federal Data & Generation Dispatch Modernization 

(C)

Customer Billing 

Center Replacement 

(P)

Price & Dispatch Analysis (PRADA) (C)

EIM Bid and Base Scheduling (E)

Automated Operations Planning & Reliability Assessment (P)

EIM Testing Program (E)

EIM Training Program (E)

EIM Settlements Implementation (E)

EIM Real Time Operations (E)

Mission Critical IT ï Re-Platforming (P)

Legend

E ς EIM Project

C - Critical for EIM

P - Partially Critical for EIM
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QUESTION AND ANSWER
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